SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:47 AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 148 Const Calendar Day: 529 Date: 15-Nov-2013  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Gagnier, Pamela Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: Over Time:
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 23-May-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
E2 Shear Key Modifications
CCO 328 - HARRIS SALINAS .
E2E West - Today ironworkers plact the vertical in the front face of the jacket wall. They also placed hair
pins around anchor head horizontals.
CCO 329 - CONCO
Conco continues to work on vertical form panels at E2E east. Conco is also removing the soffit forms at
E2W so ABF can lower falsework for post tensioning of vertical tendons.
CCO 330 - sDI
W-line - Today SDI grouted phase 1 post tensioning tendons (see plan sheets). Smith-Emery was onsite
to test efflux, mud balance and make grout cubes. SDI is using Master Flow 1205 High Strength Grout to
grout tendons. The actual grout bags in the field are 50 Ib bags rather than typical 55 Ib bags. SDI added
1.7 gallons of water per bag and they are mixing 10 bags each time. Based on the tested efflux times
below SDI decided to add 1.8 gallons per bag. The manufacturers rocommened dosage of is 1.8 to 2.1
gallons per 55 Ib bag. SDI mixed grout for approximately 2 minutes per batch. The ambient tempurature
today is 70 degrees F.
Efflux times
1. 42 seconds - SDI added additional water from initial 1.7 gallons per bag
2. 21 seconds - SDI added additional water from initial 1.7 gallons per bag
3. 12 seconds - efflux time at 1.8 gallons of water per bag.
Mud Balance at 1.8 gallons water per bag = 2.12
Grout temperature = 76 degrees F
| worked 2 hours overtime covering field activities.
CCO0-328 Bid Item: 001 0-BRS-ELS.328 Pier E2 Bar Reinforcing Steel
HARRIS SALINAS REBAR
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: HARRIS SALINAS REBAR
Ironworker JNM VILLASENOR GUELLERMO 8.00 0.00 0.00 8.00 D
Ironworker JNM ZAVALA ALONZO 8.00 0.00 0.00 8.00 D
Ironworker JNM WALTER GODOY 0.00 0.00 0.00 0.00 D
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Ironworker JNM DOUG WALLACH 0.00 0.00 0.00 0.00 D
Ironworker JNM JUAN ROBLES 0.00 0.00 0.00 0.00 D
Ironworker JNM DANIAL MONTES 8.00 0.00 0.00 8.00 D
Ironworker JNM JAIME MONTES 8.00 0.00 0.00 8.00 D
Ironworker JNM DANIAL GUDINO 8.00 0.00 0.00 8.00 D
Ironworker JNM HECTOR LEON 8.00 0.00 0.00 8.00 D
Ironworker FOR SIMON MARTINEZ 8.00 0.00 0.00 8.00 D

CCO-329 Bid Item: 001 0-PCC-ELS.329 Pier E2 Place Concrete

CONCO PUMPING

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute

Contractor: CONCO PUMPING

Carpenter JNM JOSE REYES 8.00 0.00 0.00 8.00 |:|
Semi-Skilled Laborer JNM PAT FINLEY 0.00 0.00 0.00 0.00 D
Carpenter FOR JAMES CROTTY 8.00 0.00 0.00 8.00 D
Carpenter GEN MARK WOZNICKI 8.00 0.00 0.00 8.00 D
Carpenter JNM RICK PARKER 8.00 0.00 0.00 8.00 D
Carpenter JNM SAL JIMENEZ 8.00 0.00 0.00 8.00 D
Carpenter JNM ABRAHAM RUELAS 8.00 0.00 0.00 8.00 D
Carpenter JNM RALPH GOMEZ 0.00 0.00 0.00 0.00 D
Carpenter JNM PEDRO BARRON 0.00 0.00 0.00 0.00 D
Carpenter JNM ROBERT CORTEZ 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer FOR WENDELL STEPHENS 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM ARTURO SEGURA 8.00 0.00 0.00 8.00 D
Carpenter JNM JOSE GIRON 0.00 0.00 0.00 0.00 D
Carpenter JNM FELIPE CERVANTES 0.00 0.00 0.00 0.00 D
Carpenter JNM SALVADOR MARROQUIN 8.00 0.00 0.00 8.00 D
Carpenter JNM EFRAIN VILLAPANDO 0.00 0.00 0.00 0.00 D
Carpenter JNM DANIEL GARCIA 8.00 0.00 0.00 8.00 D
Carpenter JNM MIKE ABARRA 8.00 0.00 0.00 8.00 D

Attachment

1

Conco removing soffit form at E2W so ABF can remove falsework Grout valves and vents positioned upward after grouting
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Bag of Master Flow 1205 HS used for PT grouting

Grout valves and vents positioned upward after grouting
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